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3.11.2  Construction Open Space 

 Introduction 

This section assesses the potential impacts on open space during the construction period. According to 

the City Environmental Quality Review (CEQR) Technical Manual, an open space is defined as publicly 

accessible, publicly or privately owned land that is available for leisure, play, or sport, or serves to protect 

and enhance the natural environment. An assessment of the effects of construction on open space is 

necessary when a project has direct effects, such as temporarily removing or altering a publicly accessible 

open space as a result of construction. Other direct effects to be considered are the potential increases in 

noise or air pollutant emissions during construction. An assessment of indirect effects is also necessary 

when construction would result in the temporary closure of existing open spaces, resulting in potential 

increases in utilization of other open spaces in the surrounding area. This analysis considers the direct and 

indirect effects of construction on open space resources in the Project Area and surrounding Study Area. 

 Principal Conclusions 

As detailed in Section 3.11.1, “Construction Overview,” construction of the Proposed Project would begin 

in mid-2025 the 4th quarter of 2025 and the Proposed Project would be is conclude by mid- 2030. 

Therefore, the Proposed Project is anticipated to be fully built and operational in by 2031. While the 

Proposed Project would be constructed reach by reach, the peak construction year is 2028, when the 

greatest number of open spaces in the Project Area would be temporarily closed for construction. The 

“Proposed Action Conditions” section provides a detailed summary of the anticipated construction 

activities by reach. There would be a temporary significant adverse impact to open space resources in the 

Residential and Nonresidential Study Areas during the entire construction period due to the closure of 

open spaces during project construction. However, in the Residential Study Area, impacts would not rise 

to the level of significance in 2029 and 2030 as portions of the Project Area begin to reopen to the public. 

At the peak of construction, six of theall seven project reaches would experience some degree of 

construction in 2028. Construction in Reach 7 would be completed in early 2028, followed by7, just before 

the peak analysis year. Reaches 2 and 6 would wrap up construction in early 20298., followed by 

completion of Reach 1 in early 2030. The remaining Reaches 1, 3, 4, 5, and 56 would be completed in 

latethe first half of 2030.  

The temporary closure of open space in the Project Area during construction would redirect users to other 

Study Area open spaces that would in turn experience increased demand, thereby resulting in potential 

indirect impacts on the Study Area open space ratios during project construction. 

In the Nonresidential Study Area (i.e., the quarter-mile radius surrounding the Project Area) during the 

peak construction year of 2028, the passive open space ratio is anticipated to be 0.245 acres per 1,000 

nonresidents in the Proposed Action condition (a decrease from 0.32 acres per 1,000 nonresidents under 

the No Action condition), which would continue to be above New York City’s planning guideline of 0.15 
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acres per 1,000 nonresidents outlined in the CEQR Technical Manual. Though the total open space ratio 

for the Nonresidential Study Area would decrease by approximately 15 16 percent, the displacement of 

open spaces would be temporary and staggered, with portions of the Project Area reopening as early as 

the first quarter of 20278. The surrounding open space resources that are expected to experience the 

greatest increases in use from the diverted populations (specifically the “15 to 19,” “20 to 64,” and “65 

and over” user groups) are those that offer similar amenities to the displaced resources. 

In the Residential Study Area (i.e., the half-mile radius surrounding the Project Area), the active open 

space ratio would decrease slightly from 0.48 to 0.47 acres per 1,000 residents and the total and passive 

open space ratios would temporarily decrease from 1.76 to 1.613 and 1.29 to 1.146, respectively. The 

total and active open space ratios would continue to be below City guidelines; however, the passive open 

space ratio would remain above the City guidelines. For active spaces, the Proposed Project would result 

in the temporary closure of the Esplanade for biking and jogging, Rockefeller Park playground, and 

basketball and handball courts and a number of other recreational features between 2025 2026 and 2030, 

that would reduce by 0.5 acres the Residential Study Area’s existing 36.68 acres of active open space.  

While the construction impact on open space would extend over the full construction period and would 

result in a temporary, significant adverse impact, it has been phased to minimize these impacts to the 

maximum extent practicable, recognizing that the flood protection system is largely aligned along the 

public open spaces of Battery Park City. Furthermore, Rockefeller Park would remain open throughout 

construction. 

While the temporary closure of park space in the Project Area would result in the indirect use of other 

nearby open space resources, there are a number of large, publicly accessible park spaces that provide 

active and passive uses and are within close proximity to the Proposed Project. For example, the analysis 

takes into account that Wagner Park within the South Battery Park City Resiliency Project (SBPCR Project) 

will be completed at about the same time prior to commencement of construction starts of the Proposed 

Project in mid-2025. Wagner Park is expected to reopen in the second half of 2025. The SBPCR Project is 

rebuilding several southern sections of the Battery Park City Esplanade, including Wagner Park, as well as 

Pier A plaza with no changes to open space acreage. The segments of the Battery Park City Esplanade, and 

The Battery in the SBPCR Project area that are currently closed for construction, are projected to reopen 

in early 2026.  

In addition to the completion of the SBPCR Project, two other projects are projected to be completed in 

the Study Area: the Battery Coastal Resilience Project and the Battery Park Underpass and State Route 

9A/West Street Underpass Project. The Battery Park Underpass and State Route 9A/West Street 

Underpass Project is anticipated to be completed by December 2024. It is not anticipated to have any 

impact on The Battery parkland. The Battery Coastal Resilience Project is elevating the waterfront 

Esplanade in The Battery; Phase 1 is projected to be completed by August 2025 and will reopen that open 

space, while Phase 2, which plans to reconstruct the eastern portion of the wharf and adjacent areas, is 

scheduled to begin after Phase 1 concludes and is targeted to reopen in 2026. Given that these projects 

are expected to reopen on or about the time the Proposed Project begins construction, they are not 

anticipated to have any direct impacts on open space within the Project Area or Study Areas. 
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The temporary closure of passive and active open spaces in the Project Area during construction can also 

be supplemented by nearby open space resources. For example, the Washington Market Park, located 

adjacent to the Project Area offers a variety of courts to the general public. In addition, the basketball 

courts at Harrison Street are located just north of the Project Area in Hudson River Park and the Battery 

Park City Ballfields along State Route 9A/West Street are just east of the Project Area. These nearby sport 

courts are located adjacent to the Project Area and are within the Nonresidential and Residential Study 

Areas and would continue to serve the community throughout the construction of the Proposed Project. 

Teardrop Park, another Battery Park City Park, is tucked between several buildings across from the 

Rockefeller Park basketball court and playground; the northern portion of this park includes plantings, 

nature play areas, a children’s slide, grass lawns, and benches, while the southern portion of the park is 

dedicated to passive open space with additional winding paths, benches, a small amphitheater, and 

plantings. This park would continue to serve the community throughout construction. 

In addition, the Hudson River Park is located partially within the Project Area and Study Areas and 

connects the western waterfront edge of Manhattan. The larger park offers recreational piers, natural 

habitats, pathways for running and walking, playgrounds, and various seating opportunities. The park 

provides in-water activities, such as kayaking and rowing, as well as a number of sport courts and fields 

for active recreation. 

In addition to the resources provided by Battery Park City in the Study Area, there is also ferry access from 

the Battery Maritime Building to the large open spaces at Governor’s Island, a 172-acre open space with 

ball fields, lawns, playgrounds, and miles of pedestrian pathways and bike lanes. 

At project completion, there would also be the open space benefits of enhanced accessibility by improving 

pedestrian circulation, elevating platforms and pathways, and creating switchbacks and winding pathways 

to enhance passive open spaces in the Project Area. Additionally, the Proposed Project would protect 

open space resources upland and within the Protected Area from future storm events. Open spaces west 

of the flood barrier system would also be updated with drainage improvements and green infrastructure 

enhancements, like high-performance rain gardens. 

 Regulatory Context 

As detailed in Chapter 3.2, “Open Space,” open space resources within the Project Area are primarily 

under the jurisdiction of the Battery Park City Authority (BPCA) and the larger Study Area includes 

resources under the jurisdiction of the City of New York through the Department of Parks and Recreation 

(NYC Parks), the Department of Small Business Services (NYCSBS), the Department of Education (NYCDOE), 

the New York State Department of Transportation (NYSDOT), the New York City Department of 

Transportation (NYCDOT), the Hudson River Park Trust (HRPT), private organizations operating privately 

owned public spaces (POPS), and the Port Authority of New York and New Jersey (PANYNJ). These entities 

are responsible for maintaining the open spaces as well as enforcing applicable rules and regulations.  
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 Methodology 

3.11.2.4.1 Direct Effects 

Construction of a project directly affects open space resources if it causes the loss of publicly accessible 

open space, changes the use of an open space such that it no longer serves the same user population, 

limits public access to an open space, or results in increased noise or air pollutant emissions that would 

temporarily or permanently affect the use of publicly accessible open space. This section uses information 

from other sections of the construction chapter to help determine whether construction of the Proposed 

Project would have the potential to have direct and significant adverse impacts on any open spaces within 

or near the Project Area.  

3.11.2.4.2 Indirect Effects 

There may be indirect open space effects when project construction would temporarily reduce the 

availability of open space in an area, causing nearby residential and nonresidential populations to utilize 

other open space resources in a study area, temporarily diminishing the ability of the surrounding area’s 

open space to serve area populations. Due to the direct effects of temporary displacement of open space 

resources, the area's open space capacity could be affected, causing indirect open space effects. 

The following sections describe the methodology for the analysis of indirect effects on open space, 

including establishing the study area, identifying open space user populations, creating an inventory of 

open space resources, and assessing the adequacy of open space resources. 

Study Area 

Establishing a study area is the first step in the process of assessing indirect effects on open space. The 

study area is based on the distance that users are likely to walk for an open space resource. NYC Parks has 

a Walk to a Park Initiative which seeks to have 85 percent of City residents within a walking distance of a 

park by 2030. As seen in Figure 3.11-2-1, the Project Area is entirely located within a Walk to a Park Service 

Area, indicating a large proximity of open spaces are within walking distance for residents.  

While the Proposed Project would not introduce any permanent populations during construction, 

residents and workers who utilize the open space resources in the Project Area and surrounding Study 

Area would be temporarily impacted by the closure of open spaces. Therefore, residential and 

nonresidential study areas were identified to evaluate construction period open space impacts. 

Nonresidents are assumed to walk approximately 10 minutes, or up to ¼ mile, to passive open spaces. 

Residents are assumed to walk approximately 20 minutes, or up to ½ mile, to an active or passive open 

space. The adequacy of open space resources for nonresidents was assessed for a study area extending ¼ 

mile from the Project Area, which was adjusted to include all census tracts with at least 50 percent of their 

area within a ¼-mile boundary. Similarly, the adequacy of open space resources for residents was assessed 

for a study area extending ½ mile from the Project Area, adjusted to include all census tracts with at least 

50 percent of their area within the ½-mile boundary. This adjustment to the study area allows analysis of 

both the open space resources in the study area, as well as population data.  
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Figure 3.11.2-2 illustrates the open space Study Areas and the census tracts in the Study Area. The ¼-mile 

perimeter included the following six 2020 U.S. Census Tracts: 13, 21, 33, 39, 317.03, and 317.04 forming 

the nonresidential Study Area. The ½-mile perimeter included the following 13 2020 U.S. Census Tracts: 

7, 9, 13, 15.02, 21, 31, 33, 37, 39, 47, 317.03, 317.04, and 319 forming the residential Study Area. These 

census tracts are predominately mapped within Manhattan Community District 1 and a portion of 

Community District 2. 

3.11.2.4.3 Analysis Framework 

Publicly accessible open spaces and recreational facilities were inventoried to determine their size, 

character, utilization, amenities, and condition. Open spaces that are not accessible to the general public 

or that do not offer usable recreational areas, such as spaces where seating is unavailable, were excluded 

from the survey. In accordance with the CEQR Technical Manual, publicly accessible open space is defined 

as facilities open to the public at designated hours on a regular basis and is assessed for impacts using 

both a quantitative and qualitative analysis, whereas private open space is not accessible to the general 

public on a regular basis and is considered qualitatively. Field surveys conducted in June 2022 and 

secondary sources, such as NYC Parks, New York City Department of Informational Technology and 

Telecommunications (DoITT), and Geographic Information System (GIS) data, were used to determine the 

number, size, availability, and condition of publicly accessible open space resources in the residential 

Study Area.  

With an inventory of available open space resources and potential users, the adequacy of open space in 

the Study Area can be assessed both quantitatively and qualitatively. The quantitative approach calculates 

the ratio of open space acreage to the residential and nonresidential populations in the Study Area (i.e., 

acres of open space per 1,000 residents) and compares this ratio with certain guidelines. The qualitative 

assessment examines other factors that may affect conclusions about adequacy, including proximity to 

additional resources beyond the Study Area, the availability of private recreational facilities, and the 

demographic characteristics of the area’s population. Specifically, the analysis includes the following: 

• Open space Nonresidential and Residential Study Area population and characteristics of the workers 

and residents likely to utilize Study Area open spaces. The resident population of the Residential Study 

Area was compiled from 2020 U.S. Census data supplemented by data from the New York City 

Department of City Planning’s (DCP) Housing Database. The worker population of Nonresidential 

Study Area was compiled from the U.S. Census Bureau, Center for Economic Studies, LEHD, 2021.  

• An inventory of all publicly accessible recreational facilities in the residential open space Study Area. 

• An assessment of the quantitative ratio of open space in the Study Area is calculated by computing 

the ratio of open space acreage to the population in the Study Area and comparing this open space 

ratio with certain guidelines. In New York City, local open space ratios vary widely, and the median 

ratio at the citywide community district level is 1.5 acres of open space per 1,000 residents. Typically, 

for the assessment of both direct and indirect effects, citywide guidelines have been calculated for 

comparison and analysis. As a planning goal, a ratio of 2.5 acres per 1,000 residents represents an 

area well-served by open spaces and is consequently used as an optimal benchmark for residential 
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populations. This goal is often not feasible for many areas of the City and does not constitute an 

impact threshold. Rather, it is a benchmark that represents how well an area is served by open space. 

For nonresidents, who tend to use passive open space, for example workers taking a break in the park, 

the optimal ratio for nonresidential populations is 0.15 acres of passive open space per 1,000 

nonresidents.  

• An evaluation of qualitative factors affecting open space use. 

• A determination of the adequacy of open space in the residential and nonresidential open space Study 

Areas in existing conditions, the No Action condition, and the Proposed Action condition.  

An assessment of expected changes in future levels of open space supply and demand through the 2028 

peak analysis year, based on other planned development projects within the open space Study Area. The 

projection of No Action condition assumes each of these projects would be completed by the 2028 peak 

analysis year. To estimate the population expected in the Study Area in the No Action condition, an 

average household size of 2.02 persons1 was applied to the number of new dwelling units (DUs) expected 

in the Study Area. Any new open space or recreational facilities that are anticipated to be operational by 

the analysis year are also taken into consideration. Open space ratios are then calculated for No Action 

and Proposed Action conditions (i.e., during construction) and compared to determine changes in future 

levels of adequacy. 

 Existing Conditions 

3.11.2.5.1 Populations 

Nonresidential Study Area 

There are an estimated 136,150 workers in the Nonresidential Study Area in the existing condition (see 

Table 3.11.2-1). 

Table 3.11.2-1 
Nonresidential Study Area Worker Population 

Census Tract Worker Population 

13 41,333 

21 34,797 

33 19,504 

39 15,730 

317.03 22,056 

317.04 2,730 

Census Tracts Total Worker Population 136,150 

Source: U.S. Census Bureau, OnTheMap Application and LEHD Origin-Destination Employment Statistics 2021, Total 
Primary Jobs (the latest available) 

 

 

1 The average household size in Manhattan Community District 1 is 2.01 (U.S. Census Bureau 2020). 
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Residential Study Area 

As shown in Table 3.11.2-2, the Residential Study Area has a population of 76,519 residents in the existing 

condition. 

Table 3.11.2-2 
Residential Study Area Population 

Census Tract Population 

7 10,542 

9 2,016 

13 5,402 

15.02 10,378 

21 7,811 

31 2,989 

33 6,458 

37 3,092 

39 7,036 

47 2,644 

317.03 5,847 

317.04 10,422 

319 3 

Census Tracts Total Population 74,640 

DCP Housing Database Additional Residents1 1,879 

Residential Study Area Total Population 76,519 

Note: 
1 DCP’s Housing Database shows a net increase of 1,072 housing units in the Study Area since the Census data 

collection in April of 2020, according to DCP Housing Database 2023 Q4 (the latest available). Assuming a 
rental vacancy rate of 13.2 percent and an average household size of 2.02 within Manhattan CD 1, an 
additional 1,879 people are estimated to have joined the 74,640 residents identified in the 2020 Census for 
an existing population estimate of 76,519 residents. 

Source: 2020 U.S. Census Bureau Decennial Census; DCP Housing Database 2023 

 

3.11.2.5.2 Open Space Resources 

Project Area 

As detailed in Chapter 3.2, “Open Space,” the Project Area includes the majority of the Battery Park City 

waterfront, small sections of built area within Battery Park City, and a number of inland blocks along 

Hudson River Park, State Route 9A/West Street, and Tribeca.  

Study Area 

Within the ¼-mile nonresidential Study Area, there are 45 47 publicly accessible open space resources 

that provided a total of approximately 72.8201 acres of open space, comprises 26.55 acres of active open 

space and 45.46.28 acres of passive open space. The residential Study Area provides an additional 62 

resources, for a total of 108 publicly accessible open spaces resources. The residential Study Area contains 

approximately 136.525.70 acres of open space, including 36.68 acres of active open space and 99.8402 

acres of passive open space.  
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Both Study Areas feature a wide variety of open spaces, ranging from large active and passive spaces in 

parks such as the Hudson River Park and Battery Park to smaller plazas that provide a wide variety of 

active and passive features. These spaces are under the jurisdiction of a mix of city, state, and federal 

agencies, as well as by private operators who maintain POPS that are required to be open to the public. 

The largest open spaces are the Battery Park City Esplanade (26.04 acres),2 The Battery (21.88 acres), 

Hudson River Park (12.63 acres in the nonresidential Study Area, 17.79 acres in the residential Study Area, 

550 acres total), City Hall Park (8.08 acres), and the World Trade Center Memorial Plaza (5.75 acres).  

The Battery Park City Esplanade and Hudson River Park are described in greater detail in Chapter 3.2, 

“Open Space.” The Battery is a large park at the tip of Manhattan in the former location of a gun battery. 

It includes a continuation of the waterfront esplanade, pathways, benches, memorial spaces, monuments, 

eateries, restrooms, lawn areas, a carousel, as well as a new playground. City Hall Park is another large 

park in the center of downtown, with passive amenities such as pathways, benches, and plantings well 

suited to serving nonresidential and senior populations. The National September 11 Memorial and 

Museum is located within the superblock bound by Fulton Street, Greenwich Street, Liberty Street, and 

State Route 9A/West Street and was built to commemorate the victims of the 1993 and 2001 terrorist 

attacks on the site. A large passive open space, it features two large fountains marking the locations of 

the former Twin Towers, the 9/11 Memorial Museum, as well as plantings, plaza areas, and benches.  

Other open space resources include playgrounds, ball fields, cemeteries, plazas, dog parks, and pocket 

parks. See Table 3.11.2-3 below for a full list of open space resources and Figure 3.11.2-2 for a map of 

open space resources. 

 

2 Wagner Park, currently under construction, is part of the Battery Park City Esplanade park spaces and is included 

in both Study Areas. 
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Table 3.11.2-3 
Inventory of Existing Publicly Accessible Open Space Resources 

Map 
ID 

No. Name Location Owner Total Acres 
Active 
Acres 

Passive 
Acres Amenities 

Condition/ 
Utilization 

Nonresidential Study Area (1/4-mile Census Tract Based) 

1 

Battery Park City 
Esplanade (includes 

Rockefeller, 
Pumphouse, and 

Wagner Parks, 
Belvedere Plaza, and 

North and South 
Coves) (1) 

Along Hudson River 
between Battery 

Place and Harrison 
Street 

BPCA 26.04 13.02 13.02 

Lawns, trees, benches, plantings, 
artwork, esplanade, tables and chairs, 

playgrounds, basketball courts, volleyball 
courts, restrooms, pathways, marinas 

Excellent/Heavy 

2 
National September 11 
Memorial and Museum 

World Trade Center 
Site 

PANYNJ 5.75 0 5.75 
Beaches, trees, plaza areas, WTC 

Memorial and Museum including two 
large fountains. 

Excellent/Heavy 

3 
Millennium Hilton 

Plaza 
Fulton Street at 
Church Street 

Private (POPS) 0.12 0 0.12 Planters, seating, trees Excellent/Moderate 

4 
Tower 7 Plaza 

(Silverstein Family 
Park) 

South of Barclay 
Street between 

Greenwich Street and 
West Broadway 

The City of New 
York 

0.50 0 0.50 Plaza, fountain, trees, shrubs, benches Excellent/Moderate 

5 Ball Fields 

Between Murray 
Street and Warren 
Street along State 

Route 9A/West Street 

BPCA 1.90 1.90 0 Ball fields, seating, plantings, trees Excellent/Moderate 

6 IS/PS 89 Playground(2) 201 Warren Street NYCDOE 0.25 0.20 0.05 Playground, basketball courts, benches Good/Low 

7 
Stuyvesant High School 

Plaza 

State Route 9A/West 
Street, north of 

Chambers Street 
NYCDOE 0.83 0 0.83 Trees, plants, seating Good/Low 

8 
North End Avenue 

Medians 

North End Avenue 
between Murray 

Street and Chambers 
Street 

BPCA 0.58 0 0.58 Plantings, trees, seating, dog run Good/Moderate 
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Table 3.11.2-3 (cont’d) 
Inventory of Existing Publicly Accessible Open Space Resources 

Map 
ID 

No. Name Location Owner Total Acres 
Active 
Acres 

Passive 
Acres Amenities 

Condition/ 
Utilization 

9 Teardrop Park 

Between Warren 
Street and Murray 

Street, River Terrace, 
and North End 

Avenue 

BPCA 1.80 0.36 1.44 
Paths, plantings, trees, play 

equipment, lawn 
Good/Moderate 

10 Teardrop Park South 2 River Terrace BPCA 0.34 0 0.34 Seating, trees, plantings Good/Low 

11 Murray Street Triangle 
North End Avenue at 

Murray Street 
BPCA 0.18 0 0.18 Plantings, trees, seating, dog run Good/Low 

12 Irish Hunger Memorial 
North End Avenue at 

Vesey Street 
BPCA 0.50 0 0.50 

Sloped hill, stone house ruin, planting, 
seating 

Good/Low 

13 
Hudson River 

Greenway 

Along State Route 
9A/West Street 

between Battery 
Place and Chambers 

Street 

NYSDOT 1.49 1.49 0 Bike path Excellent/Heavy 

14 Hudson River Park 

Along the Hudson 
River between 

Harrison Street and 
59th Street 

HRPT 18.79(3) 9.40 9.40 

Pathway, waterfront esplanade with 
pedestrian path and seating, lawn 
areas, tables and chairs, basketball 
courts, sculptures, beach volleyball, 

minigolf, playgrounds, spray fountains, 
Tribeca skatepark, a boating facility, a 

turf field, lawn, dog-friendly areas, 
kayaking, tennis courts 

Good/Heavy 

15 West Thames Park 
State Route 9A/West 
Street, north of West 

Thames Street 
BPCA 1.30 1.04 0.26 

Play equipment, spray showers, 
benches and tables, basketball court, 

turf field, community garden 
Excellent/Low 

16 Rector Park 
Rector Place at South 

End Ave 
BPCA 0.77 0 0.77 Trees, plants, seating Good/Low 

17 Little West Dog Run 

State Route 9A/West 
Street between 

Thames Street and 
3rd Place 

BPCA 0.14 0 0.14 Dog-friendly areas Good/Moderate 

18 
Elizabeth H Berger 
Plaza/Trinity Plaza 

Between Greenwich 
Street and Broadway 

at Edgar Street 
TBTA 0.37 0 0.37 

Benches, trees, planters, lighting, 
subway entrance 

Good/Low 
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Table 3.11.2-3 (cont’d) 
Inventory of Existing Publicly Accessible Open Space Resources 

Map 
ID 

No. Name Location Owner Total Acres 
Active 
Acres 

Passive 
Acres Amenities 

Condition/ 
Utilization 

19 
123 Washington Street 

(Gwathmey Plaza) 

Between Albany 
Street and Carlisle 

Street 
Private (POPS) 0.14 0 0.14 Seating, tables, trees Good/moderate 

20 
Liberty Plaza (Zuccotti 

Park) 

Between Broadway, 
Liberty Street, Trinity 

Street, and Cedar 
Streets 

Private (POPS) 0.82 0 0.82 
Trees, plantings, benches, lighting, 

tables, sculptures 
Good/Heavy 

21 One Liberty Plaza 

Between Broadway, 
Liberty Street, Church 
Street, and Cortlandt 

Streets 

Private (POPS) 0.64 0 0.64 Trees, planters, seating Good/Low 

22 
Trinity Church 

Cemetery 
Between Church 

Street and Broadway 
Trinity Church 

Corp 
1.43 0 1.43 Trees, benches, footpaths, grass, tables Good/Low 

23 
55 Broadway/1 
Exchange Plaza 

55 Broadway Private (POPS) 0.15 0 0.15 Plantings, seating Fair/Low 

24 Bowling Green 
Broadway and 

Whitehall Street 
NYC Parks 1.02 0 1.02 

Benches, trees, fountain, garden, 
lighting, lawn, sculpture 

Excellent/Heavy 

25 
St Paul’s Chapel 

Cemetery 

Church Street, 
Broadway, Vesey 
Street, and Fulton 

Street 

Parish of Trinity 
Church 

1.20 0 1.20 Cemetery, benches, paths, trees Good/Low 

26 
111 Murray Street 

Plaza 

Murray Street 
between State Route 
9A/West Street and 

Greenwich Street 

Private (POPS) 0.20 0 0.20 
Benches, tables, plants, small lawn, 

fountain 
Excellent/Moderate 

27 30 Park Plaza 

Between Park Place, 
Barclay Street, 

Church Street, and 
Broadway 

Private (POPS) 0.28 0 0.28 
Seating and tables, lighting, sculpture, 

plants, trees 
Excellent/Moderate 

28 One World Trade Plaza 
One World Trade 

Center along State 
Route 9A/West Street 

PANYNJ 0.29 0 0.29 Open plaza, planters, seating Good/Low 

29 Albany Street Plaza 

Albany Street 
between Washington 
Street and Greenwich 

Street 

PANYNJ 0.21 0 0.21 
Benches, seating, planters, trees, 

artwork 
Good/Low 
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Table 3.11.2-3 (cont’d) 
Inventory of Existing Publicly Accessible Open Space Resources 

Map 
ID 

No. Name Location Owner Total Acres 
Active 
Acres 

Passive 
Acres Amenities 

Condition/ 
Utilization 

30 Liberty Park 

Between Cedar 
Street, State Route 

9A/West Street, 
Greenwich Street, 
and Liberty Street 

PANYNJ 1.40 0 1.40 
Elevated pathways with plantings, 

benches, sculptures/monuments, and 
St Nicholas National Shrine 

Excellent/Moderate 

31 Cortlandt Way 

Cortlandt Way 
between Greenwich 
Street and Church 

Street (Plaza between 
3 WTC and 4 WTC) 

PANYNJ 0.37 0 0.37 Open plaza, trees, seating Excellent/Moderate 

32 Oculus Plaza 

Between Fulton 
Street, Dey Street, 
Church Street, and 
Greenwich Street 

(Plaza round Oculus) 

PANYNJ 1.20 0 1.20 Open plaza, trees, seating Excellent/Moderate 

33 Wedge of Light Plaza 
Along Fulton Street 
and Church Street, 
below Vesey Street 

PANYNJ 0.45 0 0.45 Tables, seating, planters, artwork Excellent/Low 

34 Bogardus Plaza 
Hudson Street, 

Chambers Street, and 
Reade Street 

NYCDOT 0.23 0 0.23 Greenstreet planters, seating, planters Excellent/Moderate 

35 50 West Plaza 

Between State Route 
9A/West Street, 

Joseph P Ward Street, 
and Washington 

Street 

Private (POPS) 0.14 0 0.14 Seating, plantings Excellent/Low 

36 
Washington Market 

Park 

Chamber Street 
between Greenwich 

Street and State 
Route 9A/West Street 

NYC Parks 2.15 1.72 0.43 

Playground, garden, benches, grass 
field, gazebo, picnic tables, spray 

fountain, basketball courts, tennis 
courts, bathrooms 

Excellent/Moderate 

37 Tribeca Park 

Walker Street, Beach 
Street, between 

John's Lane and Sixth 
Avenue 

NYC 
Parks/NYCDOT 

0.32 0 0.32 Benches, plantings, sculpture Good/Moderate 

38 Duane Park 
Hudson Street, Duane 
Street, Thomas Street 

NYC Parks 0.12 0 0.12 Benches and trees Excellent/Moderate 
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Table 3.11.2-3 (cont’d) 
Inventory of Existing Publicly Accessible Open Space Resources 

Map 
ID 

No. Name Location Owner Total Acres 
Active 
Acres 

Passive 
Acres Amenities 

Condition/ 
Utilization 

39 Finn Square 
Franklin Street, Varick 

Street, West 
Broadway 

NYCDOT 0.12 0 0.12 Plantings, bench Fair/Low 

40 Canal Park 

Canal Street between 
State Route 9A/West 

Street and 
Washington Street 

NYC 
Parks/NYCDOT 

0.67 0 0.67 Benches, trees, plantings Excellent/Low 

41 Albert Capsouto Park 
Laight Street, Canal 
Street, and Varick 

Street 

NYC 
Parks/NYCDOT 

0.37 0 0.37 
Plantings, benches, chess tables, 

sculpture, historic plaques, lawn areas 
Excellent/Low 

42 
Salmon Smith Barney 

Plaza 

Greenwich Street and 
North Moore Street 

 
Private (POPS) 0.47 0 0.47 

Benches, trees, tables, shade 
structures 

Excellent/Low 

43 Tribeca Tower 
Duane Street 

between Broadway 
and Trimble Place 

Private (POPS) 0.23 0 0.23 Plantings, seating areas Good/Low 

44 Tribeca Dog Run 

Warren Street 
between Greenwich 

Street and State 
Route 9A/West Street 

NYC Parks 0.10 0 0.10 Dog-friendly areas Good/Moderate 

45 
Pier A and Pier A 

Plaza(4) 

Along Hudson River 
between Wagner 

Park and The Battery 
NYCSBS/BPCA 1.52 0 1.52 

Seating, tables, Pier A Harbor House 
with visitor center 

Good/Low 

46 
Pier 26 Science Play 

Area 

Along Hudson River 
at North Moore 

Street 
HRPT 0.09 0.09 0.00 

Playground, plantings, seating, and 
educational programming 

Excellent/Moderate 

Nonresidential Study Area Totals 68.00 26.55 41.46  

Residential Study Area (1/2-mile Census Tract Based) 

47 The Battery 
Southwestern tip of 

Manhattan 
NYC Parks 21.88 5.47 16.41 

Lawn, benches, sculptures, esplanade, 
eateries, bathrooms, carousel, 

playscape (under construction), harbor 
cruise docks, memorials 

Excellent/Heavy 

48 Peter Minuit Plaza 
South of State Street 

and west of Whitehall 
Street 

NYC Parks 1.30 0 1.30 Benches, plantings, information booth Good/Heavy 
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Table 3.11.2-3 (cont’d) 
Inventory of Existing Publicly Accessible Open Space Resources 

Map 
ID 

No. Name Location Owner Total Acres 
Active 
Acres 

Passive 
Acres Amenities 

Condition/ 
Utilization 

49 
State Island Ferry 

Whitehall Terminal 
Whitehall Street and 

South Street 
NYCSBS 0.60 0 0.60 

Elevated plaza, benches, panoramic 
views 

Good/Moderate 

50 1 State Street Plaza 
West side of 

Whitehall Street 
north of State Street 

Private (POPS) 0.22 0 0.22 
Plaza, planters, plantings, trees, 

seating 
Good/Low 

51 1 Battery Park Plaza 
Southwest corner of 

Bridge Street and 
Whitehall Street 

Private (POPS) 0.27 0 0.27 Plaza, planters, flagpoles, seating Good/Low 

52 17 State Street 
Pearl Street west of 

State Street 
Private (POPS) 0.14 0 0.14 Plaza, plantings, statue, seating, trees Excellent/Low 

53 1 New York Plaza 
State Street between 

Broad Street and 
Whitehall Street 

Private (POPS) 0.90 0 0.90 Plaza, planters, seating Good/Low 

54 4 New York Plaza 115 Broad Street Private (POPS) 0.23 0 0.23 Open plaza, planters, seating, trees Good/Low 

55 2 New York Plaza 125 Broad Street Private (POPS) 0.57 0 0.57 Plaza, planters, seating, trees Good/Low 

56 
Vietnam Veterans 

Plaza 

South Street between 
Broad Street and Old 

Slip 
NYC Parks 0.73 0 0.73 

Benches, trees, monument, steps, 
amphitheater, fountain 

Excellent/Low 

57 Coenties Slip 
Corner of Water 

Street and Coenties 
Slip 

NYC Parks 0.13 0 0.13 
Benches, seating, trees, plants, 

sculpture 
Good/Low 

58 7 Hanover Square 

Water Street to Pearl 
Street between 

Coenties Alley and 
Hanover Square 

Private (POPS) 0.17 0 0.17 
Through block covered arcade with 

seating and planters 
Good/Low 

59 
55 Water Street 

Elevated Plaza and 
Arcade 

Water Street 
between Coenties 
Alley and Old Slip 

Private (POPS) 2.10 0 2.10 
Tables, chairs, benches, lawn, trees, 

plantings, open plaza 
Excellent/Low 

60 52 Broadway 
Broadway between 
Exchange Place and 

Morris Street 
Private (POPS) 0.11 0 0.11 Indoor space with tables and chairs Fair/Low 

61 85 Broad Street 
Broad Street between 

Pearl Street and 
South William Street 

Private (POPS) 0.52 0 0.52 Seating, planters, lighting, trees Good/Low 
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Table 3.11.2-3 (cont’d) 
Inventory of Existing Publicly Accessible Open Space Resources 

Map 
ID 

No. Name Location Owner Total Acres 
Active 
Acres 

Passive 
Acres Amenities 

Condition/ 
Utilization 

62 New York Plaza 
Whitehall Street, 
Broad Street, and 

Water Street 
NYCDOT 0.37 0 0.37 Softscaped plaza, planters, benches Good/Low 

63 Grand Canal Court 
Thompson Street, 
Canal Street, and 

Sixth Avenue 
NYC Parks 0.13 0.13 0 Basketball court, playground Good/Low 

64 City Hall Park 
Broadway, Park Row, 
and Chambers Street 

NYC Parks 8.08 0 8.08 

A large fountain, a plaza area, art 
installations, plantings, tree coverage, 

statues, chess tables, wifi hotspots, 
eateries, benches 

Good/Heavy 

65 Father Fagan Park 
Sixth Avenue, Prince 

Street, and Spring 
Street 

NYC Parks 0.15 0 0.15 Benches and trees Good/Moderate 

66 Collect Pond Park 
Leonard Street, 

Centre Street, and 
Lafayette Street 

NYC Parks 0.99 0 0.99 
A pond, a plaza area, planters, water 

fountains, trees, tables, benches 
Good/Moderate 

67 Thomas Paine Park 
Lafayette Street, 

Centre Street, and 
Worth Street 

NYC Parks 1.88 0 1.88 
Benches, lawn areas, a plaza area, a 

large fountain, statues, a garden, tree 
coverage, wifi hotspots 

Good/Moderate 

68 Duarte Square 
Sixth Avenue, Canal 
Street, and Grand 

Street 
NYC Parks 0.45 0 0.45 

Statue of Juan Pablo Duarte, benches, 
trees, Citibike station 

Fair/Low 

69 
Playground of the 

Americas 
Sixth Avenue and 

West Houston Street 
NYC Parks 0.08 0.08 0 Playground, trees, benches, plantings Excellent/Low 

70 Charlton Plaza 
Sixth Avenue and 
Charlton Street 

NYC Parks 0.04 0 0.04 
Benches, game tables, plantings, and 

mural artwork 
Excellent/Low 

71 
African Burial Ground 
National Monument 

Duane Street 
between Elk Street 

and Broadway 

National Parks 
Service 

0.11 0 0.11 
Monument, plantings, a plaza area, 

benches 
Good/Moderate 

72 
Jackob K Javits Federal 

Building Plazas 

Lafayette Street, 
Duane Street, 

Broadway, and Worth 
Street 

U.S. General 
Services Admin. 

1.39 0 1.39 
Plaza areas, benches, plantings, 
planters, a fountain, sculptures 

Good/Moderate 

73 Mandarin Plaza 
Broadway and White 

Street 
Private (POPS) 0.08 0 0.08 

Large planters, water fountain, 
pergola, seating area with benches, 

bike racks 
Fair/Low 
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Table 3.11.2-3 (cont’d) 
Inventory of Existing Publicly Accessible Open Space Resources 

Map 
ID 

No. Name Location Owner Total Acres 
Active 
Acres 

Passive 
Acres Amenities 

Condition/ 
Utilization 

74 The Dominick 

Spring Street 
between Varick 
Street and Sixth 

Avenue 

Private (POPS) 0.16 0 0.16 
Benches, plantings, trees, tables and 

chairs 
Excellent/Moderate 

75 Soho Square 
Sixth Avenue and 

Spring Street 
NYC Parks/DOT 0.58 0 0.58 

Gen. Jose Artigas Monument, benches, 
tree coverage 

Good/Moderate 

76 
Open Space at Watts 

and Broome 

Watts Street, Broome 
Street, and 

Thompson Street 
NYC Parks/DOT 0.04 0 0.04 Benches and plantings Good/Moderate 

77 Freeman Plaza 

Broome Street, Varick 
Street, Watts Street, 
and Hudson Streets 
(Entrance to Holland 

Tunnel) 

NYCDOT 0.78 0 0.78 
Tables and chairs, lawn chairs, trees, 

benches 
Good/Moderate 

78 375 Hudson Street 

Block bounded by 
West Houston Street, 
Hudson Street, King 

Street, and 
Greenwich Street 

Private (POPS) 0.30 0 0.30 Planters Good/Low 

79 
Imagination 
Playground 

John Street, South 
Street, and Front 

Street 
NYC Parks 0.39 0.312 0.078 Playground, benches Excellent/Heavy 

80 QE II 9/11 Garden 
Hanover Street, Pearl 

Street, and William 
Street 

NYC Parks 0.12 0 0.12 
Seating, statue, planters, trees, 

plantings 
Excellent/Low 

81 Manahatta Park 
Wall Street between 

Water Street and 
South Street 

NYC Parks 0.47 0 0.47 Trees, fountain, seating Fair/Low 

82 Federal Hall Steps 
Wall Street, Broad 
Street, and Nassau 

Street 

National Parks 
Service 

0.06 0 0.06 Steps, statue Fair/Moderate 

83 Louise Nevelson Plaza 
Maiden Lane and 

William Street 
NYCDOT 0.25 0 0.25 Benches, trees, sculpture, lighting Fair/Low 

84 
86 Water Street/10 

Hanover Square 
Pearl Street, Water 

Street, William Street 
Private (POPS) 0.08 0 0.08 Stairs, tables, seating, plantings Fair/Low 
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Table 3.11.2-3 (cont’d) 
Inventory of Existing Publicly Accessible Open Space Resources 

Map 
ID 

No. Name Location Owner Total Acres 
Active 
Acres 

Passive 
Acres Amenities 

Condition/ 
Utilization 

85 Old Slip Plaza 
Old Slip and South 

Street 
NYC Parks 0.05 0 0.05 

Trees, lighting, fountain, plantings, 
benches 

Fair/Moderate 

86 
Bennett Park (77 

Water Street Plaza) 

Water Street, Front 
Street and 

Gouverneur Lane 
Private (POPS) 0.32 0 0.32 Benches, fountains, trees, sculpture Fair/Low 

87 
Gouverneur Lane (32 

Old Slip) 

Front Street, South 
Street, Gouverneur 

Lane 
Private (POPS) 0.41 0 0.41 Trees, benches, lighting Fair/Low 

88 111 Wall Street Plaza 
Front Street, 

Gouverneur Lane, 
Wall Street 

Private (POPS) 0.31 0 0.31 Benches, trees, planters, bike racks Fair/Low 

89 75 Wall Street Plaza 
Water Street and 

Pearl Street 
Private (POPS) 0.30 0 0.3 Seating, planters, trees Fair /Low 

90 Bank of New York Plaza 
Broadway and 
Exchange Place 

Private (POPS) 0.11 0 0.11 Seating, planters, trees 
Under Reconstruction/ 

N/A 

91 200 Water Street 
Pearl Street, Fulton 
Street, Water Street 

Private (POPS) 0.17 0 0.17 Art, seating, tables, plantings Fair/Moderate 

92 Pier 15 South Street NYCSBS 0.69 0 0.69 
Grass, plantings, seating, panoramic 

views 
Excellent/Moderate 

93 Pier 16 South Street NYCSBS 1.57 0 1.57 Seating, panoramic views Fair/Moderate 

94 Pier 11 
Gouverneur Lane and 

South Street 
NYCSBS 0.76 0 0.76 Benches, covered waiting areas, ferries Fair/Heavy 

95 180 Maiden Lane 
Front Street, South 

Street, Maiden Lane 
Private (POPS) 0.52 0 0.52 

Benches, trees, indoor open space, 
lighting 

Fair/Low 

96 
Wall Street Plaza/88 

Pine Street 
Water Street, Front 
Street, Pine Street 

Private (POPS) 0.23 0 0.23 
Benches, trees, sculpture, water 

feature, lighting 
Fair/Moderate 

97 
60 Wall Street/JP 

Morgan 
Wall Street and 
Hanover Street 

Private (POPS) 0.35 0 0.35 
Indoor space with seating, plants, 

restrooms, pedestrian throughway 
Fair/Moderate 

98 Chase Manhattan Plaza 
William Street and 

Cedar Street 
Private (POPS) 1.31 0 1.31 

Benches, trees, planters, lighting, 
sculpture 

Excellent/Moderate 

99 10 Liberty Street 
Cedar Street between 

William Street and 
Pearl Street 

Private (POPS) 0.11 0 0.11 Plantings, seating, trees, water feature Fair/Low 

100 
140 Broadway Plaza, 

south side 

Cedar Street between 
Broadway and Broad 

Street 
Private (POPS) 0.46 0 0.46 Planters, trees, seating, sculpture Fair/Low 



North/West Battery Park City Resiliency Project  Final Environmental Impact Statement 

3.11.2: Construction Open Space 3.11.2-18 May 2025 

Table 3.11.2-3 (cont’d) 
Inventory of Existing Publicly Accessible Open Space Resources 

Map 
ID 

No. Name Location Owner Total Acres 
Active 
Acres 

Passive 
Acres Amenities 

Condition/ 
Utilization 

101 
Home Insurance 
Company Plaza 

Maiden Lane and 
William Street 

Private (POPS) 0.19 0 0.19 Seating, plantings, lighting, trees Fair/Low 

102 100 William Street 
William Street 

between Dey Street 
and Fulton Street 

Private (POPS) 0.12 0 0.12 Covered pedestrian space, seating Fair/Low 

103 160 Water Street 
Pearl Street and 
Fletcher Street 

Private (POPS) 0.13 0 0.13 Open plaza Fair/Low 

104 2 Gold Street 
Platt Street between 
Gold Street and Pearl 

Street 
Private (POPS) 0.19 0 0.19 Seating, trees Fair/Moderate 

105 Cliff Street Plaza 
Cliff Street between 

John Street and 
Fulton Street 

Private (POPS) 0.04 0 0.04 Seating, plants, trees Excellent/Low 

106 
Two Federal Reserve 

Plaza 
Nassau street and 

Dey Street 
Private (POPS) 0.10 0 0.10 Covered pedestrian space, seating Excellent/Low 

107 175 Water Street 
Water Street, 

Fletcher Street, and 
John Street 

Private (POPS) 0.13 0 0.13 Open plaza Good/Low 

108 
East River Waterfront 

Esplanade 

East River between 
Old Slip and 

Catherine Street 
NYC Parks 3.12 1.56 1.56 

Seating, plantings, tables, dog run, 
pedestrian path, bike lane 

Fair/Heavy 

Residential Study Area Totals 131.70 36.68 95.02  

Notes:  
(1) Wagner Park totals approximately 3.30 acres of the Battery Park City Esplanade and Parks and is temporarily under construction as part of the South Battery Park City 
Resiliency Project. 
(2) Part of the Schoolyards to Playgrounds Program 
(3) Only 13.63 acres of this resource are within the Nonresidential Study Area (split between 6.82 active and 6.82 passive). 
(4) Pier A and the Pier A Plaza are temporarily under construction as part of the South Battery Park City Resiliency Project. 
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3.11.2.5.3 Open Space Ratios  

Nonresidential Study Area  

The nonresidential Study Area has a passive open space ratio of 0.30 acres per 1,000 nonresidents, which 

is double New York City’s planning guideline of 0.15 acres per 1,000 nonresidents (see Table 3.11.2-4). 

Table 3.11.2-4 
Adequacy of Nonresidential Study Area Open Space Resources: Existing Conditions 

Existing Nonresidential Worker 
Population Acres of Passive Open Space Passive Open Space Ratio 

136,150 41.46 0.30 

Note: Ratios in acres per 1,000 people 

 

Residential Study Area 

The residential Study Area has an open space ratio of 1.71 72 acres per 1,000 residents (see Table 3.11.2-

5). The active open space ratio is 0.48 acres per 1,000 residents and the passive open space ratio is 1.24 

acres per 1,000 residents. The total and active open space ratios are below City guidelines; however, the 

passive open space ratio is higher than City guidelines. 

Table 3.11.2-5 
Adequacy of Residential Study Area Open Space Resources: Existing Conditions 

Residential 
Population 

Open Space Acreage Open Space Ratios City Open Space Goals 
Total Active Passive Total Active Passive Total Active Passive 

76,519 131.70 36.68 95.02 1.72 0.48 1.24 2.5 2 0.5 

Note: Ratios in acres per 1,000 people 

 

 No Action Conditions 

In the No Action condition, there is no construction of the flood barrier system or the associated direct or 

indirect effects on open space, and the Protected Area will continue to be subject to greater flood risk. 

However, an independent project within Battery Park City that will move forward under the direction of 

BPCA are targeted drainage improvements in Rockefeller Park with the objective of repairing and 

improving the existing drainage system and including repair and replacement of inlets coupled with the 

replacement of broken pipes, where needed.  These improvements, which include raising seven currently 

buried/covered inlet structures, restoring full drainage function at four inlets, and cleaning out twenty 

inlets, would have very limited and targeted areas of disturbance and are expected to be completed in 

20256. The improvements would not impact the overall acreage of open space available within 

Rockefeller Park. 
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3.11.2.6.1 Populations 

In the future without the Proposed Project, several developments are anticipated to be completed in the 

surrounding Study Areas; this will affect the open space ratios by introducing new nonresidential and 

residential populations. These developments are shown in Table 3.11.2-6. As noted above, for the 

purpose of this analysis, the new developments in the Study Area are expected to be complete by 

20302031. As a result of these developments, the nonresidential population is anticipated to increase by 

9,600 to 145,750 nonresidents, and the residential population is anticipated to increase by 739 to 77,258 

residents. 

Table 3.11.2-6 
No Action Development Projects in the Open Space Study Areas 

Map ID No. Name/Address Program 

Nonresidential Study Area (1/4-mile Census Tract Based) 

1 2 World Trade Center 2,300,000 gsf of office use; 143,000 gsf of retail use 

2 45 Park Place 50 Dus 

3 265-267 Broadway 30 DUs; 109 hotel rooms 

4 South Battery Park City Resiliency Project 
Resilience project to install an integrated coastal flood management 

system in portions of Wagner Park and The Battery.  

5 
Battery Park Underpass and State Route 

9A/West Street Underpass Project 

Resiliency project to protect Battery Park Underpass and State 
Route 9A/West Street Underpass from sea level rise and storm 

surge through installation of flood gates within portals.  

6 Battery Coastal Resilience Project 
Resilience project to elevate the waterfront esplanade and integrate 

grassy berm in The Battery 

7 Hudson River Park Estuarium 10,000 gsf environmental education and research facility 

Nonresidential Study Area Totals 
80 DUs; 144,252 gsf of retail uses; 2,300,000 gsf of office uses; 

10,000 gsf of community facility uses; 109 hotel rooms 

Residential Study Area (1/2-mile Census Tract Based) 

78 11 Greene Street 36 DUs; 13,987 gsf of retail uses 

89 7 Platt Street 250 DUs; 172 hotel rooms 

Residential Study Area Totals  
(Includes projects listed above) 

366 DUs; 157,239 gsf of retail uses; 2,300,000 gsf of office uses; 
281 hotel rooms 

 

3.11.2.6.2 Open Space Resources 

Several changes to open space resources in the Study Areas are anticipated under the No Action condition. 

One resource, the Albany Street Plaza (#29 in Table 3.11.2-3), is located on the site of the planned WTC 

Tower 5 and will be displaced when construction commences. This will eliminate 0.21 acres of passive 

open space from both the nonresidential and residential Study Areas.  

Another project, the South Battery Park City Resiliency (SBPCR) Project, will also be completed. The SBPCR 

Project is rebuilding several southern sections of the Battery Park City Esplanade, along with other Battery 

Park City parks including Wagner Park and Pier A plaza. In addition to replacing the open space, this project 

will create an integrated coastal flood risk management system by raising portions of these parks and 

installing flip-up deployable floodgates, glass-topped floodwalls, buried floodwalls beneath terraced 

slopes, exposed floodwalls, and bermed floodwalls. While the segments of the Battery Park City Esplanade, 

Wagner Park, and The Battery within the SBPCR Project area are currently closed for construction, they 
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will be reopened in early 2026, with Wagner Park completed and reopened in 2025. The Proposed Project 

is to connect or “tie in” to the SBPCR Project at 1st Place. 

In addition to the completion of the SBPCR Project, two other projects are projected to be complete in 

the Study Area: The Battery Coastal Resilience Project and the Battery Park Underpass and the State Route 

9A/West Street Underpass Project. The Battery Coastal Resilience Project is elevating the waterfront 

esplanade in The Battery and is projected to be complete by August 2025. The Battery Park Underpass 

and State Route 9A/West Street Underpass Project is anticipated to be completed by December 2024. 

Given that these projects are expected to reopen before the construction analysis year, they are included 

as part of the total open space resources available to the public under the No Action condition. 

HRPT recently constructed the Pier 26 Science Play Area for children. In addition to the new play area, 

HRPT has started the design process for a new Estuarium in the upland area between Piers 25 and 26. 

While there is no fixed date, construction could start as soon as two years for now. Absent the Proposed 

Project, the new Estuarium would serve as a new environmental education and research facility for 

community members, educators, and scientists. The 10,000-gsf facility would offer a laboratory, public 

exhibit, and learning space designed to provide hands-on programs about urban ecology in the New York 

Harbor and larger Hudson River ecosystem.  

Based on the above, the amount of open space in the nonresidential Study Area will increase from 68.00 

acres to 72.61 acres of total open space and from 41.46 acres to 46.07 acres of passive open space. The 

amount of open space in the residential Study Area will increase slightly from 131.70 to 136.31 acres of 

total open space and from 95.02 to 99.63 acres of passive open space. There will be no change in the 

amount of active open space.  

3.11.2.6.3 Open Space Ratios  

Nonresidential Study Area  

In the No Action condition, the nonresidential Study Area’s passive open space ratio is anticipated to 

increase from 0.30 to 0.32 acres per 1,000 nonresidents in the No Action condition, as shown in Table 

3.11.2-7. The passive open space ratio will continue to be nearly double New York City’s planning guideline 

of 0.15 acres per 1,000 nonresidents. 

Table 3.11.2-7 
Adequacy of Nonresidential Study Area Open Space Resources: No Action Condition 

Existing Nonresidential Worker 
Population 

Acres of Passive Open Space Passive Open Space Ratio 

Total Total 

145,750 46.07 0.32 

Note: Ratios in acres per 1,000 people 
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Residential Study Area 

In the No Action condition, the residential Study Area’s open space ratio is anticipated to increase from 

1.72 to 1.76 acres per 1,000 residents in the No Action condition, as shown in Table 3.11.2-8. The active 

open space ratio will remain at 0.48 acres per 1,000 residents and the passive open space ratio will 

increase from 1.24 to 1.29 acres per 1,000 residents. The total and active open space ratios will continue 

to be below City guidelines; however, the passive open space ratio will remain higher than City guidelines. 

Table 3.11.2-8 
Adequacy of Residential Study Area Open Space Resources: No Action Condition 

Residential 
Population 

Open Space Acreage Open Space Ratios City Open Space Goals 
Total Active Passive Total Active Passive Total Active Passive 

77,258 136.31 36.68 99.63 1.76 0.48 1.29 2.5 2 0.5 

Note: Ratios in acres per 1,000 people 

 

 Proposed Action Conditions 

The analysis below examines the temporary effects on public open spaces (direct effects) during project 

construction and the phasing described in Section 3.11.1, “Construction Overview.” These effects are 

summarized in Table 3.11.2-9 for each open space in each of the seven project reaches and provided 

below is a description of the direct and indirect effects of the Proposed Project during construction. There 

are also a number of construction subtasks that are referred to as Early Works Packages (EWP) necessary 

to advance the project and reduce potential conflicts and interferences with the flood barrier system 

installation. Activities related to the EWPs are anticipated to commence in July 2025 and are not expected 

to result in the closure of open space resources. 
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Table 3.11.2-9 
Open Space Resources Temporarily Closed During Construction 

Project 
Element Affected Resource Start Date End Date Acres1 

Reach 1 Plantings, Hudson River Park, Hudson River Greenway 
4th Quarter 

20251st Quarter 
2026 

4th Quarter 
20292nd 

Quarter 2030 
0.44 

Reach 2 Esplanade, seating, planting areas 
4th Quarter 

20252nd Quarter 
2026 

4rd Quarter 
20281st Quarter 

2029 
1.07 

Reach 3 
Esplanade, Rockefeller Park lawn, plantings, seating, 

sculptures, playground, and basketball and handball courts 

1st Quarter 
20282nd Quarter 

2028 

2nd Quarter 
20303rd Quarter 

2030 
1.93 

Reach 4 Esplanade, seating, plantings 
3rd Quarter 

20271st Quarter 
2028 

1st Quarter 
20303rd Quarter 

2030 
0.90 

Reach 5 
Esplanade, seating, plantings, volleyball court, Pumphouse 

Park lawn, plaza, Kowsky Park, Belvedere Plaza 

4th Quarter 
20251st Quarter 

2026 

2nd Quarter 
20303rd Quarter 

2030 
3.23 

Reach 6 Esplanade, seating, plantings 
4th Quarter 

20251st Quarter 
2027 

4th Quarter 
20283rd Quarter 

2030 
3.05 

Reach 7 Esplanade, seating, plantings, and game tables 
4th Quarter 

20251st Quarter 
2026 

4th Quarter 
20271st Quarter 

2028 
1.12 

Total2 11.74 

Notes: The Early Works Package (EWP) is expected to begin in the 4th quarter of 2025. 
1 Open space resource acreages do not include staging areas in the NYCDOT roadway, parking lane, and/or traffic 

median. 
2 The total acreage is estimated for the 2028 construction analysis year. 
Source: 
Turner-EE Cruz JV, May 30February, 20254 

 

3.11.2.7.1 Construction Sequencing 

20252026 Analysis Year 

Under the proposed phasing, the Early Works Package arewould commence in Septemberthe 4th quarter 

of 2025, and full construction activities are proposed to commence in the 4th 1st Quarter of 20265 across 

Reaches 1, 5,  and 7, in the 2nd Quarter of 2026 in Reach, 2, 5, 6, and 7, closing portions of the Esplanade, 

the North Cove Marina, Kowksy and Belvedere Plazas, and South Cove. As a result, approximately 8.915.86 

acres would be closed by the last Quarter of 20265. Pump station3 construction would also commence 

along Reach 1 in the latter half2nd Quarter of 2026 adjacent to the Greenway. 

 

3 Construction activities associated with the design options for the proposed pump station would be similar, since 

the facility sizes are not substantially different and they would be constructed in the same location with similar 
ground disturbance activities. Therefore, potential construction open space effects from these options would be 
similar and not result in a significant adverse impact. 
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20262027 Analysis Year 

In 20276 the five four reaches identified above would continue to be under construction and construction 

activities would commence in Reach 6 in the 1st Quarter. No new construction in the remaining two 

reaches would begin throughout the Project Area and theApproximately 8.91 acres would be closed at 

the end of 20275 would remain under construction. Pump station construction would also commence 

along Reach 1 in the latter half of 2026 adjacent to the Greenway.  

20272028 Analysis Year 

Construction activities would continue throughout 2027 2028 and would commence in the remaining 

Reaches 3 and 4 resulting in the temporary closure of 10.6211.74 acres of open space after the first six 

months of the year. However, by the 4th 1st Quarter of 20287, open spaces would begin to reopen to the 

public starting with Reach 7. South Cove and the southern segment of the Esplanade in Reach 6a portion 

of North Cove would become fully accessible to the public once again with a restored connection to the 

improvements at Wagner Park. Pump station construction would also be underway adjacent to the 

Greenway. 

2028 2029 Analysis Year 

In 2028 2029, construction would continue along the remaining five six reaches of the Proposed Project, 

with Reach 2 concluding construction and reopening 1.07 acres of open space to the public along the 

North Esplanade. for the first half of 2028, and construction would commence in Reach 3 along Rockefeller 

Park. In the first half of the year, approximately 10.62 acres of open space would be closed to the public. 

However, by mid-2028, Reach 2 Throughout 2029, portions of open space across the seven reaches would 

reopen to the public, such as the remainder of North Cove and segments of the Esplanade along Reach 6 

is anticipated to reopen and by the end of the year, Reach 6 would reopen, allowing for large portions of 

the Esplanade to reopen to the public by the end of the summer. Finally, Reach 3 would conclude 

construction by December 2028. During this analysis year the Proposed Project would also reopen the 

basketball courts and playground equipment in Reach 3 with similar infrastructure and a similar footprint 

as the existing condition and No Action condition. Pump station construction would also beremain 

underway adjacent to the Greenway, but the remainder of Reach 1 would be accessible to the public. 

2029 Analysis Year 

At the beginning of 2029, approximately 4.1 acres would reopen to the public from construction 

completion the previous year leaving approximately 6.5 acres temporarily closed in Reaches 1, 3, 4 and 5. 

During this year, Pumphouse Park in Reach 5 would be fully reopened, maintaining a similar footprint as 

the existing condition, while portions of Kowsky Park and Belvedere Plaza remain temporarily closed to 

the public. Pump station construction would also be underway adjacent to the Greenway through the 3rd 

Quarter of 2029. 
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2030 Analysis Year 

At the start of 2030, only a small portion of the Esplanade along Reaches 3 and 4, and Kowsky Park within 

Reach 5approximately 9.55 acres across five reaches would remain closed due to construction. However, 

by the end of the 2nd Quarter of 2030, it is anticipated that construction would reach completion in Reach 

1, followed shortly by completion of the remainder of the Proposed Project in the 3rd Quarter.and the 

entirety of the Project Area would once again be reopened to the public. Therefore, it is assumed that in 

Winter 20302031, public access to the open spaces would be fully reestablished. 

3.11.2.7.2 Direct Impact Assessment 

Project Area 

Affected Open Spaces 

The Project Area is largely within the 26.04 acres of the Battery Park City Esplanade and waterfront parks 

and includes segments of the Battery Park City Esplanade and open spaces such as Pumphouse Park and 

Belvedere Plaza, North Cove, South Cove and the interconnecting esplanade; in addition to the Battery 

Park City open spaces, the Project Area also includes a portion of Hudson River Park to the north and the 

Hudson River Greenway to the east.  

To understand the construction period impacts on open space, as described above, a preliminary 

construction schedule was developed for the Proposed Project that identifies the construction sequencing 

across the seven project reaches and open spaces. As also described above, in the peak construction 

analysis year for open space impacts, approximately 10.6211.24 acres of open space in the Project Area 

would be temporarily under construction (see Table 3.11.2-9).  

Under the Proposed Project, construction is projected to begin simultaneously in Reaches 1, 2, 5, 6, and 

7 in the 4th Quarter of 20252026. Construction in Reach 1 would primarily be along street rights-of-way 

including North Moore and Harrison Streets and State Route 9A/West Street and would not affect open 

space resources. However, Reach 1 extends across State Route 9A/West Street to Stuyvesant Plaza where 

it crosses the Hudson River Greenway and Hudson River Park before transitioning into Reach 2. During 

construction of Reach 1, approximately 0.44 acres of open space would be temporarily closed between 

20265 and 203029 in order to construct the foundations of the proposed swing gates that are designed 

to flank the Greenway and the central support column. Since the Greenway is a critical linear open space, 

it will be necessary to construct these gate foundations in a manner that minimizes impacts on use of the 

Greenway, recognizing that periodic closures and detours would be necessary to install foundational 

elements and to hang the gate installations. In order to provide for continuity of pedestrian flows path in 

the Greenway, it will be necessary to establish a temporary narrow and offset rerouting of pedestrians 

and bicyclists adjacent to the portions of the Greenway that would be closed due to construction (see 

Figures 3.11.2-3a through 3.11.2-3l). A construction access agreement would be required with NYSDOT 

for work within the Greenway. 
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The proposed pump station would be located in the plaza area between Stuyvesant High School and the 

Greenway. It is expected that the construction of the pump station would begin in the 4th 2nd Quarter of 

2026 and continue through the 4th 3rd Quarter of 2029. Since the construction site is adjacent to the 

Greenway, it is expected that there will be temporary disruptions during the course of construction for 

equipment operation and access. It is also expected that any temporary access or use of the Greenway 

during pump station construction would also be subject to a construction access agreement with NYSDOT.  

Reach 2 provides approximately 1.07 acres of passive open space and is projected to be closed between 

the 4th 2nd Quarter of 20265 and the 3rd1st Quarter of 202928. Construction in this reach involves 

reconstruction and widening of the Esplanade north of Stuyvesant High School which would extend 

construction along both the immediate upland and water areas of Hudson River Park.  

Construction in this segment is also expected to require temporary use of a majority of the HRPT mooring 

field during the 2025 and 2026 summer seasons (up to 200 feet in width) for use by marine equipment to 

demolish the North Esplanade segment in Reach 2 and to install the piles and decking for the flood barrier 

system and replacement Esplanade. Construction would have temporary noise and visual impactseffects 

for boats docking at Pier 25, but the construction would not likely impact the physical operation for vessels 

docking there. Sailboat access in the mooring field, however, would be restricted. Most of the moorings 

in the Pier 25 Marina would be temporarily inaccessible as a result of construction. The other land-based 

amenities provided at Pier 25 would remain open to the public throughout construction, including the turf 

field, sand volleyball courts, miniature golf course, and playground. Once construction is completed, the 

temporarily displaced moorings would be restored at their current locations. These construction activities 

would also require implementing a temporary construction access agreement with NYSDEC, the New York 

State Office of General Services and/or HRPT. 

Reach 5 is projected to be under construction in the 4th 1st Quarter of 20265 and continue through the 

2nd3rd Quarter of 2030.  

Construction in Reach 5 would impact approximately 3.23 acres of public open space around North Cove 

and Pumphouse Park. The marina would also be closed during the duration of construction. The 

surrounding businesses would remain accessible to patrons for the duration of construction, though some 

outdoor seating areas are expected to be temporarily closed or limited. Once construction is completed, 

the area of open space including the Esplanade and plaza would reopen and remain unchanged, though 

with some accessibility improvements such as ramps and integrated seating elements. Dining areas would 

be preserved throughout the plaza. 

Similar to Reaches 1, 2, and 5, construction would commence in Reach 6 starting in the 4th Quarter of 

2025 and the segment from West Thames through Albany Street would be completed through March 

2028. The portion of the Esplanade along Gateway Property would be completed in the third quarter of 

2028. Construction in this reach would require the temporary closure of 3.05 acres of the Esplanade space 

to install the proposed flood barrier system. Upon completion of construction, the Esplanade would be 

restored with replacement plantings and a secondary winding walkway to allow for more leisurely 

pedestrian flow.  
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Also in the 4th Quarter of 2025, construction would commence in the 2nd Quarter of 2026 in Reach 7 

near South Cove and approximately 1.12 acres of passive open space would be closed. Construction of 

the flood barrier system in Reach 7 would run adjacent to the existing privacy walls along the Regatta 

Condominium at 21 South End, the Riverwatch 70 Battery Place, and 50 Battery Place. Construction would 

complete in the 1st Quarter of 2028 and South Cove would reopen to the public. 

Shortly thereafter, construction would commence in Reach 6 starting in the 1st Quarter of 2027 and would 

be completed in the 3rd Quarter 2030. Construction in this reach would require the temporary closure of 

3.05 acres of the Esplanade space to install the proposed flood barrier system. Upon completion of 

construction, the Esplanade would be restored with replacement plantings and a secondary winding 

walkway to allow for more leisurely pedestrian flow.  

Reach 4 is projected to be under construction from the 3rd 1st Quarter of 2027 2028 through the 1st 3rd 

Quarter of 2030. Construction in Reach 4 is to be completed in stages that allow for continuous access to 

the Ferry Terminal. However, there would be a temporary construction period loss of public access both 

along the Esplanade and at the Lily Pond. While these areas would be temporarily impacted during 

construction, at project completion the Lily Pond would remain in place with new planted areas and an 

immersive path south of the existing Lily Pond to optimize pedestrian circulation and enhance the native 

plantings and habitat value in the area.  

Reach 3 construction would be the last segment to start construction, commencing in the 1st 2nd Quarter 

of 2028. Construction in this reach would temporarily close approximately 1.93 acres of public open space, 

most notably the basketball, handball courts, and playground area that comprise 0.5 acres of active open 

space. These segments of Reach 3 would be used as construction staging areas and closed to the public 

until the 3rd Quarterfirst half of 2030. Independent of the Proposed Project, small portions of the 

Rockefeller Park lawn would also be temporarily closed to the public to implement necessary drainage 

improvements, as needed. As detailed above, these improvements would have very limited and targeted 

areas of disturbance and are expected to be completed in 2025, prior to construction activity in Reach 3. 

The majority of the lawn is to remain open to the public for the majority of the construction period and 

the overall footprint would remain unchanged once complete. Additionally, the active recreation spaces 

in Reach 3 would be replaced with the same play equipment and improved surface courts.  

Quantitative Impact Assessment  

As described above, six of theall seven project reaches are expected to be under construction in 2028, 

which is the peak period of construction impact. Prior to the peak analysis year, portions of open spaces 

would begin to reopen, starting with Reach 7 concluding in the 1st Quarter of 2028in the latter half of 

2027. During 2028, Reaches 2 and 6 are scheduled for completion. Reach 1, which has the least amount 

of open space,Reach 2 would then be completed a year later in 2029 along with the pump station in Reach 

1 adjacent to the Greenway, followed by completion of the remainder of the reachesReaches 3, 4, and 5 

in 2030. Reach 5 open spaces would also be completed in subphases between 20268 and 2030.  

The quantitative assessment of impacts during construction takes into account the open spaces in the 

larger study areas (shown on Figure 3.11.2-4) that would remain available while the open spaces within 

the Project Area would be under construction. 
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NORTH/WEST BATTERY PARK CITY RESILIENCY Figure 3.11.2-4
Open Spaces Open During Construction

Open Spaces During Construction
o Wagner Park – OPEN
o BPC Ball Fields – OPEN
o Rector Park – OPEN
o Teardrop Park – OPEN
o West Thames Park – OPEN
o Rockefeller Park North Lawn – OPEN

ALSO:
o The Battery – OPEN
o Hudson River Park – OPEN
o Washington Market Park – OPEN
o Liberty Park – OPEN

**

*

* *

*

*

** *
**

*

*
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25

Pier
26

Reach 7 Reach 6 Reach 5 Reach 4 Reach 3 

Reach 2 

Reach 1 
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At project completion, all open spaces would be reopened with the benefits of enhanced accessibility with 

improved pedestrian circulation, elevated platforms, and pathways, and new switchbacks and winding 

pathways to enhance the passive open space experience in the Project Area. Additionally, the Proposed 

Project would protect open space resources upland of the flood barrier system and provide for more 

resilient open spaces within Battery Park City with drainage improvements and green infrastructure 

enhancements, like high-performance rain gardens. 

3.11.2.7.3 Indirect 

The temporary closure of open space during construction is expected to redirect users to other Study Area 

open spaces that would experience increased demand, thereby resulting in potential indirect effects. The 

indirect effects analysis below focuses on the quantification of displaced open space discussed in the 

direct effects analysis above during the peak analysis year of 2028. As a result of the extended open space 

closures due to construction, the total open space ratios within the Study Area would decrease in the 

future with the Proposed Project, as compared to the future without the Proposed Project (the No Action 

condition). 

Nonresidential Study Area 

As shown in Table 3.11.2-10, the peak 2028 construction period impact on the Nonresidential Study Area’s 

passive open space ratio would result in a decrease to 0.25 acres per 1,000 nonresidents. While there is a 

decrease in this ratio, the passive open space ratio would continue to be above the City’s planning 

guideline of 0.15 acres per 1,000 nonresidents. However, the decrease in passive and total open space 

surpasses the five percent threshold, which is considered a temporary, significant adverse impact to open 

space for this peak period. Though the total open space ratio for the Nonresidential Study Area would 

decrease by approximately 165 percent, the displacement of open spaces would be temporary and 

staggered, with 4.11.1 acres of the Project Area reopening in by the end of 2028.  

Table 3.11.2-10 
Adequacy of Nonresidential Study Area Open Space Resources: Proposed Project 

Nonresidential 
Worker Population 

Open Space Acreage Open Space Ratios Percent Change 

Total Active Passive Total Active Passive Total Active Passive 

145,750 61.9960.87 26.05 35.9534.83 0.430.42 0.18 0.250.24 

-
14.66%-
16.06% -1.65% 

-
21.84%-
24.37% 

Note: Ratios in acres per 1,000 people 

 

The open space resources that are expected to experience the greatest increases in use from the diverted 

populations are those that offer similar amenities to the displaced resources and those used by the “15 

to 19,” “20 to 64,” and “65 and Over” user groups.  

Residential Study Area 

The peak construction period impact on the Residential Study Area’s total open space ratio is anticipated 

to decrease from 1.76 to 1.614 acres per 1,000 residents in the No Action condition (see Table 3.11.2-11). 
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During this period, the active open space ratio would decrease slightly from 0.48 to 0.47 acres per 1,000 

residents, while the passive open space ratio would decrease from 1.29 to 1.146 acres per 1,000 residents. 

The Residential Study Area total and passive open space ratios would temporarily decrease by more than 

5 percent, indicating a temporary, significant adverse impact. The total and active open space ratios would 

continue to be below City guidelines; however, the passive open space ratio would remain higher than 

City guidelines. 

Table 3.11.2-11 
Adequacy of Residential Study Area Open Space Resources: Proposed Project 

Residential 
Population 

Open Space Acreage Open Space Ratios Percent Change 

Total Active Passive Total Active Passive Total Active Passive 

77,258 
125.691

24.57 36.18 
89.5188.

39 1.613 0.47 1.1614 
-7.77%-
8.62% -1.47% 

-
10.16%-
11.32% 

Note: Ratios in acres per 1,000 people 

 

The Proposed Project would also require the temporary closure of the Rockefeller Park playground and 

basketball and handball courts between 2028 and 2030, reducing by 0.5 acres the Residential Study Area’s 

36.68 acres of active open space typically used by the younger age demographics. While this temporary 

closure of open space would largely impact a younger age demographic, it is noted that this is only a small 

portion of the overall temporary closures throughout the Project Area. Open space resources largely 

utilized by the “14 years and younger” user group would not experience a higher risk of overburdened 

use in the surrounding Study Areas, as there are fewer such amenities for these uses groups in the 

temporarily displaced open space resources. 

Annualized Assessment 

To better understand the year-by-year impacts of construction on open space, the total open space ratios 

for the residential and nonresidential study areas were quantified for each year of construction. Table 

3.11.2-12 summarizes these impacts for each year. 

Table 3.11.2-12 
Construction Open Space: Indirect Impacts Analysis Summary Table 

Analysis 
Year 

No Action Open Space Ratio 
(Acres/1,000) 

Proposed Action Open 
Space Ratio (Acres/1,000) Percent Change Significant Adverse Impact 

Residential Nonresidential Residential Nonresidential Residential Nonresidential Residential Nonresidential 

2026 

1.76 0.50 

1.695 0.446 -6.5%-4.3% -12.3%-8.1% Yes Yes 

2027 1.654 0.434 -7.2%-6.5% -13.5%-12.3% Yes Yes 

2028 1.613 0.432 -7.8%-8.6% -14.6%-16.2% Yes Yes 

2029 1.638 0.453 -4.8%-7.8% -9.0%-14.6% NoYes Yes 

2030 1.649 0.463 -4.4%-7.0% -8.3%-13.2% NoYes Yes 

Notes: 1. The No Action condition is the same for all construction years of analysis. 
2. Project construction would be substantially completed in 2030. No open space closures would occur past 2030, and therefore 
no open space analysis during the 2031 analysis year was warranted and that analysis year is not included in this table  

 

As identified in the table above, the peak year of construction would be 2028, resulting in a change in 

open space ratio of 7.8 8.6 percent for the residential study area and 14.616.2 percent for the 

nonresidential study area. However, as presented in the summary table, the percent change in open space 
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ratio begins to decrease in 2029 and does not rise to the level of a significant adverse impact in 2029 and 

2030 for the Residential Study Area. Construction is slated for completion in the first half of 2030, 

ultimately resulting in no change in the total open space acreages available to the public by the end of the 

year. Additionally, these annualized open space ratios do not account for the phasing of construction by 

reach throughout the year. As described in detail above, portions of open space are expected to reopen 

to the public on a rolling basis, despite the analysis conservatively quantifying the total amount of open 

space impacted throughout the entire year. Furthermore, the passive open space ratio for the Residential 

Study Area would remain above the City guidelines throughout the entirety of the construction period. 

3.11.2.7.4 Qualitative Analysis 

While there is an impact on open spaces for the majority of the project construction period and a peak 

period of significant impacts, the temporary closure of passive and active open spaces in the Project Area 

during construction can be supplemented by the number if nearby open space resources in the interim 

period. For example, Washington Market Park, located adjacent to the Project Area on the northwest 

corner of State Route 9A/West Street and Chambers Street, offers a variety of sport courts to the public. 

Additionally, the basketball courts at Harrison Street are located just north of the Project Area in Hudson 

River Park. These nearby sport courts are located adjacent to the Project Area and are within the 

Nonresidential and Residential Study Areas and will continue to serve the community throughout the 

construction of the Proposed Project.  

Moreover, Hudson River Park immediately to the north is a 550-acre park that provide recreational piers 

with both active and passive spaces including, pathways for running and walking, sport courts and fields, 

playgrounds, and various passive space and natural habitats. The park also provides unique in-water 

activities, such as kayaking and rowing.  

In addition to the resources provided in Battery Park immediately to the south, here is also ferry access 

from the Battery Maritime Building to the large open spaces at Governor’s Island, a 172-acre open space 

with ball fields, lawns, playgrounds, and miles of pedestrian pathways and bike lanes. While the temporary 

closure of park space within the Project Area may result in the indirect usage of other nearby open space 

resources, there are a number of large, publicly accessible park spaces that provide active and passive 

uses and are within close proximity of Battery Park City. 

It is also recognized that the SBPCR Project in Battery Park City is scheduled for completion and reopening 

in early 2026.  Wagner Park will be reopening in the second half of 2025, and is anticipated to reopen 

before construction of the Proposed Project commences., before the construction of the Proposed Project 

commences.  

For impacts related to construction air and noise please see Sections 3.11.5, “Construction Air Quality,” 

and 3.11.7, “Construction Noise.” As explained in greater detail in “Construction Noise,” given the 

proximity of the Proposed Project to open space and the cumulative noise emitting characteristics of 

certain types of equipment needed to construct it, there would be temporary significant adverse impacts 

on open spaces adjacent to phases of construction (i.e., Rockefeller Park in Reach 3 during the heavy 

construction phases of adjacent Reaches 2 and 4).  


